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The following critical milestones shall be incorporated in the Survey Plan of Work:
	Milestone
	Milestone month
	Comments

	Survey Plan (Plan of Work)
	April 30th, 2023
	The Plan of Work for the Survey must be agreed as part of the Contract signing.

	Mobilization Completed
	June 1st, 2023
	It is expected that mobilization of the survey vessel is completed latest beginning of June 2023

	Survey Completed
	Latest November 1st, 2023
	

	Delivery of Preliminary Survey Report
	Latest November 15th, 2023
	Preliminary Report to be delivered to Purchaser mid-November 2023

	Comments to preliminary survey report
	Latest December 15th, 2023
	Purchaser delivers comments or approval of preliminary report

	Delivery of Final Survey Report
	Latest January 15th, 2024
	Contractor to deliver final survey report 



The Survey Plan of Work shall be made as a Gantt Chart in MS Project.
[bookmark: _Toc126007749]Plan of Work



	Tusass Connect
Contract on Marine Route Survey

	2 / 18
	Appendix 3.1 – Survey Plan of Work




image1.png
cusass




